

Project Chronos – Master Test Plan & Success Criteria

1. User Acceptance Testing Timeline

- 1 Monday – Environment validation, user access verification, smoke testing
- 2 Tuesday – Core time entry workflows, data persistence checks
- 3 Wednesday – Reporting dashboards, API validation
- 4 Thursday – Edge cases, permissions, error handling
- 5 Friday – Regression validation and stakeholder sign-off

2. Load & Performance Testing Strategy

Performance testing will be executed using k6 to simulate real-world concurrency and workload behavior. Traffic will ramp from 0 to 5,000 concurrent users over controlled stages, validating Lambda scaling behavior, API Gateway throughput, and DynamoDB latency under sustained pressure.

3. Success Criteria & Compliance Metrics

The system will be deemed production-ready when all functional test cases pass and performance benchmarks meet defined objectives. Primary success metrics include: p95 latency of less than 500ms under peak concurrency, error rate below 0.1%, and zero security policy violations detected.